



TEX-MED ALLIANCES

DYEING SMALL BATCHES

WP5 – Innovation

TEX-MED ALLIANCES



Dyeing Small Batches is a mandatory Initiative since it is strictly linked to the procurement of specific equipment as submitted in the approved original project proposal.

Dyeing Small Batches has a horizontal role in the project since it may serve for the implementation of the other three NFIs. However it is also self standing for those SMEs interested to improve their finishing/dyeing capabilities.



What support is needed?

Asset

Procurement of
equipment

Production


Tests and
dyeing of small
items/batches

Skills

Technical
Assistance and
Training

OBJECTIVES


- ✓ Help micro and small enterprises to improve the quality of their products
- ✓ Improve the potential accession to new market segments
- ✓ Upgrade skills
- ✓ Foster CBC between technical centres and MSMEs



Design of the Framework Initiative:

Phase 1, Preparation: June – Sep 2020

1. Procurement
2. Installation
3. Machine Tests



Phase 2, Implementation:
SEP – March/April 2021 Then until the end of the project

Framework Initiative: Dying Small Batches																											
Act. Code	Activity	NFI Month	PREP. 1-4	I M P L E M E N T A T I O N																							
				1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24
INN 1.1	Procurement and Installaion			■	■																						
INN 1.2	Selection of Experts			■	■	■																					
INN 1.3	Initial Tests on equipment					■	■																				
INN 1.4	Promotion of facility and dying services				■	■	■	■	■	■																	
INN 1.5	Delivery of training							■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	
INN 1.6	Delivery of dying services to SMEs							■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	

Budget

1. Cettex budget line for procurement
 2. Cettex + mfcpole's Project budget lines for "Services", that is: out-sourced experts in dyeing/finishing.
-
2. Sub-grants to SMEs for:
 - Travel and Subsistence costs to Manastir
 - Contribution to tests and samples/prototypes/small batches

Leader of NFI

Operational Leader: Cettex

Subgrants: disbursed by WP5 Leader mfcpole.