

Inter- Partner Management Committee and Steering Committee 29 March 2021

Meeting on TEAMS at 8:45 AM (CET)

JOINT IPMC AND SC AGENDA

h. 8:45 – 9:00

OPENING AND SET UP TEAMS MEETING

Meeting's objectives

To update on project state of play & future project milestone and approve the II year - second 6 months operation plan (March August 2021)

h 9:00 – 10:00

OVERALL EVALUATION OF THE FIRST 18 MONTHS OF PROJECT IMPLEMENTATION (September 2019 - February 2021)

Speeches:

- Gianluca Falcitelli - Overall evaluation of project state of play
- Annalisa Marocchi - Overall evaluation of project communication strategy and perspectives
- Sara Canobbi - Overall evaluation of the administrative and financial management & reporting of the project

h. 10.00 – 12.30 (break 10.30-10.40)

WHAT IS THE PROJECT STATE OF PLAY AFTER ONE YEAR AND HALF OF ITS IMPLEMENTATION

ROUND OF SPEECHES (20 MIN EACH) - All partners MIBACT COOPCULTURE

CISP SICILY JREDS JUST PHT APJM

CROSSDEV | www.enicbmed.eu/projects/crossdev

We are all requested to use power point presentations – max 6/7 slides each

- overall situation in country related to covid emergency effects
- project development advancement and stakeholders involved
- target value achieved
- Which are the changes and /or revision of project implementation strategy
- Which are the main needs/gaps/problems to be addressed
- Main activities to be implemented in the next 6-month period

Q&A

12.30 - 13.30 OVERVIEW OF NEXT PROJECT MILESTONES & PERSPECTIVE

- Deborah Rezzoagli and perspective Overview of next project milestones & Perspective
- Agreed and approve II year - second 6 months operation plan (March August 2021)
- Final discussion Q&A and conclusions